

MMP/ 54/

DEPT: MMP

DATE: 10/10/2007

ANNEXURE DCVOMONTHLY COMPLIANCE REPORT FOR CONTRACTS CONCLUDED DURING THE MONTH AND POSTED ON WEBSITE

Tender No.	Item / Nature of Work	Mode of Tender enquiry	Date of Publication of NIT	Type of bidding (single / two bid) S/T	Last Date of receipt of Tender	Nos. of tenders received	Nos. & names of parties qualified after technical evaluation	Nos. & names of parties not qualified after technical evaluation	Whether Contract awarded to lowest tendered evaluated LI	Contract No.	Contract Date	Name of Contractor	Value of Contract in Rupees	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MMP/GC/07	Supply of Goliath Crane	Global / Press and also website published	22/01/07	Two-bid system	08/03/07	Two	M/s McNally Bharat Engg.Co.Ltd., Kolkata (MBE)	M/s ZPMC, China	Yes (Being single resultant Tender)	MMP/GC/07	10/10/07	M/s McNally Bharat Engg.Co.Ltd., Kolkata (MBE)	Rs. 67.04 crores Plus Taxes, Duties payable at actuals	24 months from commencement date	Yet to start	NA	NA

AGM (PS-MMP)